Timeline For Capital Construction Application

Greenville School Department

Drafted April 12, 2010

· April 28, 2010 – Draft Plan for School Portion Due

· Between April 29, 2010 and May 7, 2010 – Revisions made to draft

· Between May 10, 2010 and May 14, 2010 – Meeting with Jeff Davis (WBRC) to put both pieces of application together for first draft of total application.

· May 17, 2010 – IF READY – Greenville School Committee Votes to Approve of Application.  If not ready, a special school Committee meeting will be scheduled during the next week for approval.

· Application due to MDOE June 15, 2010

